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STIPAMENDMENT 985130 ACTION

ACTION UPDATE FROM NOTICE
Thisitem was noticed at the May 2000 Commission meeting; the Commission requested the Action Item
be placed on the consent calendar as originally proposed.

SUMMARY

This amendment delays the construction components of awidening project on Route 84 (Jefferson
Boulevard) in West Sacramento in Y olo County from FY 2000-01 to FY 2001-02, reduces the project
scope, and reduces local funding. The cost savings of $3,528,000 in Construction capital will be
transferred to R/W capital. Capital Grandfathered Regiona Improvement Program (GF RIP) funds
remain unchanged, however, the grandfathered support costs have increased by $1,384,000. The GF
RIP R/W component has been programmed in FY 1999-00 to be consistent with the STIP Guidelines.
Total project cost is $18,890,000.

RECOMMENDATION
The City of West Sacramento, Sacramento Area Council of Governments (SACOG) and the Department
are recommending approva of this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

M odifies:
Project Information
County: CT District: PPNO: EA: Element: Const Year: | PM Back PM Ahead | Route/Corridor
Yoo 03 0338D 368501 CTCO 2000/2001 184 R21.8 84
2001/2002 18.2

Project Title: | Jefferson Boulevard Widening

Sponsor: City of West Sacramento

Resp. Agency: | Cdtrans

RTPA/CTC: | SACOG

Location: West Sacramento, on Route 84 (Jefferson Boulevard) from Marshall Road to Route 50

Description: Widen to four lanes and-ade-two-tane-draw-bridge-between Stone Boulevard and Route 50 and various oper ational
improvements (Phase 1)
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STIP Programming - Grandfathered RIP

(Dallarsin Thousands)

Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total
PA&ED $27 $27
$252 $252
PS&E $1462 $L462
$1,890 $1,890
R/W SUP $1.374 $134
$1,626 $1,626
CON SUP $5274 $1,750 $24
$1,750
R/W $310 $600 $218 $1128
$4,656 $4,656
CON $11.688 $8,160 $11.688
$8,160
TOTAL $2:863 $310 $13559 $218 $16,950
$3,768 $4,656 $9,910 $18,334
Other - City of West Sacramento (Ddllarsin Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total
PA&ED
PS&E
R/W SUP
CON SUP $1.271 $1.271
R/W $24 $310 $600 $218 $1152
$30 $526 $556
CON $11:663 $11:663
TOTAL $24 $310 $13534 $218 $14.086
$30 $526 $556
STIP Programming - Total (Dallarsin Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total
PA&ED $27 7
$252 $252
PS&E $L462 $L:462
$1,890 $1,890
R/W SUP $1.374 $1.374
$1,626 $1,626
CON SUP $2542 $1,750 $2542
$1,750
R/W $24 $620 $5200 $436 $2:280
$4,686 $526 $5,212
CON $23:351 $8,160 $23:351
$8,160
TOTAL $2,887 $620 $27093 $436 $31.036
$3,768 $4,686 $526 $9,910 $18,890
BACKGROUND

This amendment delays the construction components of awidening project on Route 84 (Jefferson

Boulevard) in West Sacramento in Y olo County from FY 2000-01 to FY 2001-02, reduces the project

scope, and reduces local funding. The cost savings of $3,528,000 in Construction capital will be

transferred to R/W capital. Capital Grandfathered Regional Improvement Program (GF RIP) funds

remain unchanged, however, the grandfathered support costs have increased by $1,384,000. The GF
RIP R/W component has been programmed in FY 1999-00 to be consistent with the STIP Guidelines.
Total project cost is $18,890,000.

Originally this project was programmed to widen Route 84 from south of Marshall Road to Route 50
including the construction of anew bridge over the Yolo Canal. Dueto delayed receipt of

development fees, difficultiesin obtaining a Corps of Engineers agreement for a bridge across the

Barge Canndl and escalating right-of-way and construction costs, the City of West Sacramento and the
Department have agreed to break this project into three phases. This amendment will allow Phase 1 of
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the project to proceed, with the remaining phases to be funded in the future as additiona funds become
available. Phase 1 will add two lanes between Stone Boulevard and the Route 50 Interchange,
construct various operational improvements between Marshall Road and the Route 50 Interchange, and
add two soundwalls identified in an Environmental Re-evaluation.

Ultimately, the overall Jefferson Boulevard project will be constructed in three phases. Phase 2 will
widen Jefferson Boulevard between Marshall Road and Stone Boulevard, including the at-grade
bridge over the Barge Canal, with completion targeted for 2003. Phase 3 will widen Jefferson
Boulevard between Davis Road and Marshall Road with completion targeted for 2010. Itis
anticipated that local Traffic Impact Devel opment fees will fund Phase 2 and Phase 3.

ATTACHMENT
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Attachment

STIP AMENDMENT 98S-130
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Location: In West Sacramento, Route 84 to Route 80
Ramps

Description: Widen Jefferson Boulevard o 'q@ ”



